

Scrum 2:

Sprint: Completing Milestone 2

Written by Arpit

Progress Review:

Some work was done for the Milestone before this meeting. This included:

- Initial commits on GitHub by Turbileg
 - Project Structure was defined on GitHub
- Reviewed GitHub Issues
- Planned Meeting

Feedback:

- All of us did less work than planned coming into the meeting
 - Midterm stress
 - Has to be accounted for the future
 - Members who know less about GitHub must learn ASAP. To be completed before Feb 23.

Work Completed During Meeting:

- Turbileg worked on high-level architecture. Got most of the work done.
- Mathijs finished the Traceability Matrix
- Sejal finished the class diagram
- Arpit got most of the work for the components completed, started on designing the final Doc

Tasks to Complete:

- Tasks outlined in Scrum 2 are to be completed (to the greatest of each person's ability) by the lab on Friday. Confusion/clarifications/final document to be dealt with on Friday.
- Goal is to submit by Friday (allowing lots of "slip up" time, especially considering midterms).