

# Sprint: Completing Milestone 3

Date: 27 Feb 2026

Present: Turbileg, Mathijs, Arpit

Absent: Sejal

**Today's meeting is mainly focused on planning.**

**IF ANYONE SEES A CHANGE THAT NEEDS TO BE MADE TO THE PLANNING, THEY WILL UPDATE THIS DOCUMENT AND INFORM THE TEAM ON DISCORD.**

## Planning:

- There are 52 issues overall.  $52/4 = 13$ , so each individual does 13 issues
- Timeline:
  - Scrum during March 6 lab: 8/13 tasks should be done by each user
  - Scrum during March 13 lab: 13/13 tasks should be done by each user
  - Scrum 16 March 12:30-2: Confirm everything is done, last tasks

## Before we Start:

- Notes for each Scrum to be written by Arpit (will get help from others)
- PDF report to be done together either 13 or 16 March (can be changed)

## For Each Issue:

- A better description of the issue - FRIDAY
- Acceptance Criteria - FRIDAY
- **Note: Turbileg creates Roadmap for all tasks by end of Saturday, everyone starts work after this is done**
- Process of Solving Each Issue
  - Mark as "In progress" on GitHub
  - Create Branch with issue as name
  - Program solution to issue
  - Create tests for issues in line with acceptance criteria
  - Run the tests (take ss of proof that tests were completed)
    - Put in GitHub folder evidence
  - Pull from main, compare, make sure your feature works (adjust if req)
  - Ask for pull request review (someone else reviews)

- GitHub has a bot to assign reviews -> Mathijs sets this up
- Reviewer merges or rejects
  - If rejects, solve and re-request review
  - If accepted, reviewer merges and marks as done
- If your task relies on anyone else's task, let them know ASAP on Discord