

Sprint: Completing Milestone 3

Date: 4 March 2026

Scrum medium: Online (discord chat)

Attendees: Arpit, Sejal, Mathijs, Turbileg

1. Intended Goals for this Week

- There were 52 issues in total (which meant 13 tasks each).
- We were supposed to finish 8 tasks each by Friday.

2. Work Completed Currently

- Sejal: Currently working on 1 issue, currently working on tests
- Arpit: Waiting for Turbileg to finish the mapping for the restaurant DB
- Turbileg: Currently working on the restaurant DB. Created branch protection rules to prevent issues relating to branch merging.
- Mathijs: Has completed a few issues, figured out user login/creation and password hashing

3. Obstacles

- Sejal is currently learning how to do tests on GitHub. When complete, things should move quickly
- Arpit has a midterm on Thursday and his tasks seem to be later on the roadmap. He cannot move forward until Turbileg finishes the restaurant DB
- Turbileg has a serious midterm on Thursday, will get the DB done shortly after the midterm is completed
- Mathijs cannot move forward with his other tasks until Turbileg completes the DB
- In general, there are a lot of repeated issues, and roadmapping is not complete. This is leading to confusion within the team

4. Moving Forward

- Sejal will take care of roadmapping by Friday's lab to give us a clear understanding of who can do what work when. A timeline will clear things up for all of us
- Turbileg will get the restaurant DB setting done ASAP so Arpit and Mathijs can do their tasks
- Arpit will delete repeated tasks Thursday after his midterm before Sejal starts roadmapping
- Next week, no one has midterms. We made a few mistakes this week with planning but can still be on track to finish all issues by Friday 13 March.