

Sprint: Completing Milestone 3

6 March 2025

Members Present: Arpit, Mathijs, Sejal, Turbileg

Time: 12-2 Lab

1. Our Current Issues

- Significant confusion over what needs to be done
 - Multiple issues repeated
 - Confused on “where to start”
 - Low numbers of PR
- Lack of time management as a result of confusion

2. Our Solutions

- a. Arpit deleted all repeated tasks and reassigned them to ensure everyone does about an equal work of tasks
- b. Arpit created a more comprehensive roadmap, with deadlines for each task. This should allow for more organized motion
- c. Overall, more structured planning should allow for functional teamwork. Planning to get the brunt of our work in one week.

3. Appendix

3.1: Issues Per Person

- Arpit (5)
- Sejal (5)
- Mathijs (5)
- Turbileg (6)

3.2: Roadmap

3.2.1 Stage 1 Tasks (Due Monday 9 March)

- Filter thru food (Arpit)
- Manage menu (Turbileg)
- Auth Stage (Sejal)

3.2.2 Stage 2 Tasks (Due Wednesday 11 March)

- Modify/Cancel order before order is complete (Mathijs)

- Calculate total cost of order (Mathijs)
- Calculate delivery cost (Sejal)
- Place order (Turbileg)
- Restaurant owner receive payments (Mathijs)
- Make Secure/Accurate payments (Mathijs)
- Accept/Reject payment (Sejal)

3.2.3 Stage 3 tasks (Due Friday 13 March)

- Update order status(Turbileg)
- Order Status Notification (Arpit)
- Assign Deliveries to order (Sejal)
- Restaurant Track Delivery (Arpit)
- Customer Track Order(Arpit)
- View Incoming Orders (Sejal)

3.2.4 Stage 4 tasks (Due Saturday 14 March)

- 24/7 Availability (Arpit)
- Concurrent Users (Turbileg)
- Admin Statistics (Turbileg)