

Sprint: Completing Milestone 3

13 March 2025

Members Present: Mathijs, Turbileg, Arpit

Members Absent: Sejal (sick)

Medium: In person, during COSC 310 Lab (12-2)

1. Updates

- a. Arpit: Finished 1 issue completely (filter through food) and did another issue (order status notification) -> cannot have it fully complete until Turbileg's change order status issue is completed as it is reliant on that
- b. Mathijs: Finished PR: #64 (total cost of order and tests) and Reviewed/Merged PR #63 and #57
- c. Turbileg: Have a little bit of an issue with CoPilot reviews, cannot figure out how to turn them off. Finished PR #66 (manage menu) and reviewed/merged #62, commented on #57
- d. Sejal: Finished PR #63 (calculate delivery cost time and location) and #57 (view incoming orders)

2. Things to Complete

- a. This Milestone is due on Tuesday 17 March. Everyone is to complete their PRs by Monday 16 March.
- b. On Monday, we will have a final meeting to ensure everything is complete for M3