

Scrum 1

Sprint: Completing Milestone 2

Progress Review:

- As a team, Milestone 1 has been completed. This includes:
 - Stating the Product Description and Goal
 - Finding Functional Requirements, Non-functional requirements, and Domain Requirements
 - Creating a Requirements Traceability Matrix
 - Creating a project backlog and posting it on to Github
- The team worked effectively and we were able to get everything done in time. We finished it a few hours before the deadline, however.

Work to be Done:

Highlighted work has been completed today

COMPLETING MILESTONE 2

Tasks in Milestone 2 (FOR MORE DETAILS REFER TO CANVAS ASSIGNMENT DOC):

- Create a Software Architecture & Design Document
 - High level architecture - *Assigned to Turbileg*
 - Use case Diagram
 - Architecture Overview
 - Low Level Design - *Assigned to Arpit and Sejal*
 - Component Identification - *Assigned to Arpit*
 - Design Diagrams
 - Data Flow Diagram - *Assigned to Mathijs*
 - Class Diagram - *Assigned to Sejal*
 - Sequence Diagram - *Assigned to Sejal*
 - Traceability - *Assigned to Mathijs*
- Post activities on Github Repo
 - Scrum Documentation - *Assigned to Arpit*
 - Issues for Sprint Backlog - *Leave it in the project backlog for now?*
 - Each Issue
 - **Assigned to a team member** - *Assigned to Sejal*
 - Includes a clear definition of Done
 - Includes estimated time or effort

4 Feb 2026

- Evidence of issue automation

NEXT MEETING: 4 Feb 2026