

Sprint: Completing Milestone 3

23 March 2025

Members Present: Arpit, Mathijs, Turbileg, Sejal

Meeting Location: 2-4 in Library

GOAL OF THIS MEETING: WORK TOWARDS COMPLETION

1. Updates

- a. All PRs except for “100+ concurrent users” and “24/7 system availability” have been completed

2. Things to be Completed

- a. Merge all PRs
- b. Get all Scrum documents on to GitHub
- c. Each person needs to do 5 refactorings each
 - i. Everything involving tests
 - ii. Everything involving Structure
 - iii. Everything involving Comments
 - iv.
- d. Proof of all tests completed (Screenshots, in a separate folder) along with coverage reports