

Sprint: Completing Milestone 3

23 March 2025

Members Present: Arpit, Mathijs, Turbileg, Sejal

Meeting Location: 12:30 - 3 in Library

GOAL OF THIS MEETING: COMPLETE PULL REQUESTS

1. Updates

- a. Arpit - Finished all of his tasks except for 24/7 System Availability, waiting for everyone to complete their tasks so he can do that. Arpit has to upload the Scrum documents (he did not do it in time last time)
- b. Sejal - Has to fix access token, assign deliveries issue (GitHub glitch, closed PR for unknown reason). Finished everything else
- c. Mathijs - Finished everything except finishing tests for modifying orders, also has to do the PR restaurant owners can receive payment
- d. Turbileg - Everything done, except creating a PR for admin stats and adding tests for updating order status, and has to do tests so 100+ users can be supported (has to wait until rest of functionality done). Went through all past PRs and updated their names to be consistent; left comments on orphaned PRs to link them back to the correct issue. Edited the Kanban board to reflect our progress correctly.

2. Things to be Completed

The overarching goal is to **COMPLETE ALL REQUIREMENTS FOR M3**. The process is As follows:

- a. Everyone has to complete their issues
- b. Test that app is functional
- c. Test that app is set up properly
- d. Check to ensure project is in line with requirements, make any fixes with requirements
- e. Add new branch for the demo
- f. Ensure the app runs on all devices (Docker)
- g. Create PDF report

- Submit a PDF containing the following information:
 - Team name and Team members
 - A link to your Github repository.
 - A link to the folder containing the test evidence (reports, or coverage files).
 - A link to the Github Project (backlog).
 - A list of pull requests for each student that demonstrates both testing variety and code refactoring.
 - The updated traceability matrix from M1.
 - **Contribution:** Statement indicating each member's percentage contribution to backend development from M2 to M3.
- Scrum documentation stored in a dedicated `scrum` folder should contain all scrum documents

For today, our goal is to complete up till part A. Rest should not take that long.