

Sprint: Completing Milestone 3

20 March 2025

Members Present: Mathijs, Turbileg, Arpit, Sejal

Medium: In person, during COSC 310 Lab (12-2)

1. Updates

THE DEADLINE GOT MOVED TO WEDNESDAY, 25 MARCH. WE DECIDED TO NOT HAVE A MEETING ON MONDAY AND TO JUST KEEP WORKING ON THE TASKS

- a. Arpit: Finished customer-track-delivery issue, along with all testing required
- b. Mathijs: Reviewed/Merged PR: #67.
Created PR #72(testing fixes), #70(Github Actions)
- c. Turbileg: Turned Copilot reviews off
Created PR #69(Place Order), reviewed PR #68(Customer Order Tracking)
- d. Sejal: Finished PR #67 (can accept/reject payments), starting PR #75 (assign deliveries to order)

2. Things to Complete:

- a. All PRs are to be completed Monday morning
- b. Next meeting is Monday afternoon where we sort out the final details for this task